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ESTIMATE RUN 08/12/2019

ESTIMATE SUMMARY 15:59:08

CONTID: C20789         ESTIMATE NO: 0003 PROG 2005

PCN: 20789-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH96A ABRIENDO - ORMAN SAFETY PERCENT TIME:

PROJECT NO: STAM086-075                   

SH96A ABRIENDO - ORMAN SAFETY

NAME OF ROAD: 0200

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING

26898 E. HWY 96 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)948-3343 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,845,139.26 PARTICIPATING $ $ 202,279.85

AWARD PROJECT AMT: 1,652,620.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,068.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.78

WORK DAYS

WORK DAYS

34.66%

1,205,677.65

202,279.85

202,279.85

196,211.45

$

$

$

$

639,461.61

0.00

639,461.61

0.00

639,461.61

-18,058.85

0.00

621,402.76

0.00

AMOUNT DUE 621,402.76 196,211.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 196,211.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

66.5 TIME ALLOW: 126

ORIG TIME ALLOW: 126

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/06/2019

04/15/2019

08/12/2019

01/31/2019

02/12/2019

03/01/2019

03/06/2019
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

0010 *Removal of Inlet 1.000

0.000

202-00019  
 

2,932.001.000

0.00

3.000

EACH

2,932.00000

0015 *Removal of Manhole 1.000

0.000

202-00021  
 

2,932.001.000

0.00

1.000

EACH

2,932.00000

0020 *Removal of Pipe 130.000

0.000

202-00035  
 

5,135.00130.000

0.00

290.000

LF  

39.50000

0025 *Removal of Sidewalk 38.000

0.000

202-00200  
 

1,577.0038.000

0.00

149.000

SY  

41.50000

0030 *Removal of Curb and Gutter 636.000

0.000

202-00203  
 

10,176.00636.000

0.00

841.000

LF  

16.00000

0035 *Removal of Curb, Gutter and Sidewalk 114.000

81.000

202-00204  
 

3,510.00195.000

1,458.00

538.000

LF  

18.00000

0040 Removal of Concrete Pavement 69.000

0.000

202-00210  
 

4,347.0069.000

0.00

150.000

SY  

63.00000

0045 Removal of Asphalt Mat 180.000

44.000

202-00220  
 

10,080.00224.000

1,980.00

265.000

SY  

45.00000

0050 Removal of Asphalt Mat (Special) 316.000

0.000

202-00226  
 

14,220.00316.000

0.00

457.000

SY  

45.00000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

229.000

SY  

34.75000
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,360.000

SF  

2.52000

0065 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

9.000

EACH

37.50000

0070 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

13,500.00000

0075 Unclassified Excavation 330.000

46.000

203-00000  
 

13,160.00376.000

1,610.00

376.000

CY  

35.00000

0080 *Potholing 18.000

9.000

203-01597  
 

4,185.0027.000

1,395.00

135.000

HOUR

155.00000

0085 Structure Excavation 209.000

0.000

206-00000  
 

19,750.50209.000

0.00

215.000

CY  

94.50000

0090 Aggregate Bag 156.000

0.000

208-00035  
 

2,340.00156.000

0.00

156.000

LF  

15.00000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

625.001.000

0.00

2.000

EACH

625.00000

0100 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

5.000

LF  

22.00000

0105 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

3.000

LF  

48.00000

0110 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

805.005.000

0.00

28.000

HOUR

161.00000
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

24.000

HOUR

14.00000

0120 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

30.000

DAY 

200.00000

0125 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

3.000

EACH

1,075.00000

0130 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

22.000

EACH

30.00000

0135 Reset Traffic Signal Controller 0.000

0.000

210-00845  
 

0.000.000

0.00

3.000

EACH

1,325.00000

0140 Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

8.000

EACH

975.00000

0145 Aggregate Base Course (Class 6) 0.000

377.000

304-06000  
 

16,776.50377.000

16,776.50

377.000

TON 

44.50000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 95.580

36.400

403-00720  
 

21,380.76131.980

5,896.80

131.980

TON 

162.00000

0155 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 0.000

0.000

403-34821  
 

0.000.000

0.00

178.000

TON 

160.00000

0160 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

94.000

TON 

175.00000

0165 *Concrete Pavement (6 Inch) 0.000

11.000

412-00600  
 

970.7511.000

970.75

150.000

SY  

88.25000
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

70.000

LF  

162.00000

0175 *Drilled Caisson (36 Inch) 0.000

114.000

503-00036  
 

54,150.00114.000

54,150.00

209.000

LF  

475.00000

0180 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

525.00000

0185 *15 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01155  
 

13,344.0032.000

0.00

32.000

LF  

417.00000

0190 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

37.000

LF  

602.00000

0195 *42 Inch Reinforced Concrete Pipe (Complete In Place) 24.000

56.000

603-01425  
 

56,160.0080.000

39,312.00

84.000

LF  

702.00000

0200 *60 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

0.000

603-01605  
 

125,400.00120.000

0.00

120.000

LF  

1,045.00000

0205 *Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

6,275.001.000

0.00

1.000

EACH

6,275.00000

0210 *Inlet Type 16 (Double) (15 Foot) 1.000

0.000

604-16515  
 

8,425.001.000

0.00

1.000

EACH

8,425.00000

0215 *Inlet Type 16 (Double) (Special) 0.000

1.000

604-16550  
 

7,524.001.000

7,524.00

1.000

EACH

7,524.00000

0220 *Inlet Special (25 Foot) 0.000

0.000

604-19025  
 

0.000.000

0.00

1.000

EACH

16,710.00000
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

29,350.002.000

0.00

2.000

EACH

14,675.00000

0230 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

1.45000

0235 *Concrete Sidewalk 0.000

9.000

608-00000  
 

613.359.000

613.35

35.000

SY  

68.15000

0240 *Concrete Curb Ramp 10.000

19.000

608-00010  
 

3,668.5029.000

2,403.50

429.000

SY  

126.50000

0245 *Detectable Warnings 10.000

18.000

608-00015  
 

2,037.0028.000

1,309.50

70.000

SF  

72.75000

0250 *Curb and Gutter Type 2 (Section I-B) 166.000

0.000

609-21010  
 

4,689.50166.000

0.00

213.000

LF  

28.25000

0255 *Curb and Gutter Type 2 (Section II-B) 138.000

93.000

609-21020  
 

7,472.85231.000

3,008.55

600.000

LF  

32.35000

0260 *Curb and Gutter Type 2 (Section II-B) (Special) 0.000

107.000

609-21023  
 

3,654.05107.000

3,654.05

267.000

LF  

34.15000

0265 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

107.000

LF  

38.25000

0270 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,963.000

SF  

17.75000

0275 *2 Inch Electrical Conduit (Bored) 0.000

646.000

613-00206  
 

10,400.60646.000

10,400.60

739.000

LF  

16.10000
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *3 Inch Electrical Conduit (Bored) 0.000

462.000

613-00306  
 

8,431.50462.000

8,431.50

1,478.000

LF  

18.25000

0285 2 Inch Electrical Conduit (Plastic) 0.000

94.000

613-01200  
 

869.5094.000

869.50

339.000

LF  

9.25000

0290 3 Inch Electrical Conduit (Plastic) 0.000

35.000

613-01300  
 

358.7535.000

358.75

139.000

LF  

10.25000

0295 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

11.000

EACH

515.00000

0300 Type Three Pull Box 0.000

4.000

613-07003  
 

2,260.004.000

2,260.00

4.000

EACH

565.00000

0305 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

24,000.00000

0310 Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

12.000

EACH

992.00000

0315 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

197.000

SF  

17.75000

0320 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

27.000

SF  

20.25000

0325 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

415.00000

0330 Radar Speed Display Sign (LED) 1.000

1.000

614-10139  
 

44,370.002.000

22,185.00

2.000

EACH

22,185.00000
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

24.000

EACH

560.00000

0340 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

8.000

EACH

890.00000

0345 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

46.000

EACH

720.00000

0350 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

9.000

EACH

795.00000

0355 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

19,780.00000

0360 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

16.000

EACH

1,375.00000

0365 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

18,900.00000

0370 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

4.000

EACH

20,250.00000

0375 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

20,750.00000

0380 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

2.000

EACH

22,375.00000

0385 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

22,875.00000
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

31,150.00000

0395 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

14.000

EACH

1,625.00000

0400 *Construction Surveying 0.150

0.100

625-00000  
 

3,812.500.250

1,525.00

1.000

L S 

15,250.00000

0405 *Mobilization 0.600

0.000

626-00000  
 

37,500.000.600

0.00

1.000

L S 

62,500.00000

0410 *Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

9,745.00000

0415 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

20.000

GAL 

335.00000

0420 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

16.000

GAL 

62.50000

0425 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

247.000

SF  

16.50000

0430 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,661.000

SF  

11.60000

0435 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

1.000

EACH

975.00000

0440 *Flagging 44.000

0.000

630-00000  
 

1,122.0044.000

0.00

200.000

HOUR

25.50000
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Inspection 30.000

13.000

630-00007  
 

2,193.0043.000

663.00

56.000

DAY 

51.00000

0450 *Traffic Control Management 44.000

22.000

630-00012  
 

38,940.0066.000

12,980.00

126.000

DAY 

590.00000

0455 *Construction Traffic Sign (Panel Size A) 11.500

4.500

630-80341  
 

816.0016.000

229.50

32.000

EACH

51.00000

0460 *Construction Traffic Sign (Panel Size B) 10.500

0.000

630-80342  
 

640.5010.500

0.00

41.000

EACH

61.00000

0465 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

62.00000

0470 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

12,750.002.000

0.00

4.000

EACH

6,375.00000

0475 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

725.001.000

0.00

4.000

EACH

725.00000

0480 *Drum Channelizing Device 49.500

7.500

630-80360  
 

2,394.0057.000

315.00

114.000

EACH

42.00000

0485 *Traffic Cone 37.500

0.000

630-80380  
 

337.5037.500

0.00

250.000

EACH

9.00000

0490 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

50.000

EACH

42.00000

0495 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

112,000.000

F A 

1.00000
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PCN: 20789-BID    ESTIMATE RUN 08/12/2019

PROJECT: STAM086-075                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0505 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0510 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0515 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0520 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0525 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0530 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0535 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0599 Impact Atten (T-M-A) (Temp) 12,875.000

0.000

630-85040  
 

12,875.0012,875.000

0.00

25,750.000

EACH

1.00000

CAT 639,461.61202,279.851,845,139.26CURRENT AMT0200 $ $ $

$ 639,461.61202,279.85$1,845,139.26$CURRENT AMTPROJECT TOTAL


